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RECOMMENDATION: 

 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission) extend the period of project completion by 20 months, to  
August 30, 2015, for Inyo County’s Replacement Buses for Eastern Sierra Transit project (PPNO 
2550).  

 
ISSUE: 

 

On August 11, 2010, the Commission approved Resolution MFP-10-03 allocating $1,138,000 to 
Inyo County for the Replacement Buses for Eastern Sierra Transit project.  Completion of the project 
is pending due to a delay in the delivery of the final ordered vehicle as described in the approved 
project scope of work.  In addition, due to project cost savings, Inyo County has the opportunity to 
acquire an additional vehicle for their fleet at no additional cost to the State.  However, a time 
extension is needed prior to placing a purchase order to allow sufficient time for vehicle delivery, 
which will take approximately 19 months from the date of purchase order.        

 
Therefore, Inyo County is requesting a 20-month extension to the period of project completion to 
extend the deadline to August 30, 2015. 

 
BACKGROUND: 

 

Current State Transportation Improvement Program guidelines stipulate that a local agency has up 
to 36 months from the award of the contract in which to complete the project.  The Commission 
may approve waivers to the timely use of funds deadline one time only for up to 20 months in 
accordance with Government Code Section 14529.8. 


